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ESTIMATE RUN 07/19/2011

ESTIMATE SUMMARY 09:13:19

CONTID: C17184         ESTIMATE NO: 0003 PROG 2005

PCN: 17184-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285 PONCHA PASS SOUTH RESURFACING PERCENT TIME:

PROJECT NO: NH 2852-017                   

US 285 PONCHA PASS SOUTH RESURFACING

NAME OF ROAD: 285B

PROJECT COUNTIES: SAGUACHE

CONTRACTOR:

A & S CONSTRUCTION CO. PAY PERIOD ENDING 07/19/2011 DATE TIME STARTED 05/18/2011

P.O. BOX 566 DATE LET 03/03/2011 DATE WORK BEGAN 05/18/2011

 DATE AWARDED 03/14/2011 DATE TIME STOPPED 06/24/2011

 DATE CONTRACT EXECUTED 03/30/2011 DATE ACCEPTED 06/24/2011

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 05/18/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,471,410.24 PARTICIPATING $ $ 189,838.43

AWARD PROJECT AMT: 2,067,766.61 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

126.67

WORK DAYS

WORK DAYS

93.93%

149,999.99

189,838.43

189,838.43

189,838.43

$

$

$

$

2,321,410.25

0.00

2,321,410.25

0.00

2,321,410.25

-31,016.50

0.00

2,290,393.75

0.00

AMOUNT DUE 2,290,393.75 189,838.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 189,838.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

38.0 TIME ALLOW: 30

ORIG TIME ALLOW: 30
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PCN: 17184-BID    ESTIMATE RUN 07/19/2011

PROJECT: NH 2852-017                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 178.000

0.000

202-00090  
 

178.000

EACH

10.00000 1,780.00178.000

0.00

0010 *Removal of Asphalt Mat (Planing) 1,708.000

0.000

202-00240  
 

1,708.000

SY  

7.00000 11,956.001,708.000

0.00

0015 Rolling 0.000

0.000

203-01140  
 

0.000

HOUR

70.00000 0.000.000

0.00

0020 Blading 0.000

0.000

203-01500  
 

0.000

HOUR

70.00000 0.000.000

0.00

0025 Potholing 0.000

0.000

203-01597  
 

0.000

HOUR

150.00000 0.000.000

0.00

0030 *Erosion Log (18 Inch) 0.000

0.000

208-00003  
 

0.000

LF  

8.10000 0.000.000

0.00

0035 *Silt Fence 0.000

0.000

208-00020  
 

0.000

LF  

1.87000 0.000.000

0.00

0040 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

40.00000 0.000.000

0.00

0045 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

100.00000 0.000.000

0.00

0050 Erosion Control Supervisor 9.000

18.000

208-00206  
 

27.000

DAY 

40.00000 1,080.0027.000

720.00

0055 *Adjust Guardrail 775.000

0.000

210-04200  
 

775.000

LF  

6.30000 4,882.50775.000

0.00
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PCN: 17184-BID    ESTIMATE RUN 07/19/2011

PROJECT: NH 2852-017                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000

ACRE

518.00000 0.000.000

0.00

0065 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000

ACRE

504.00000 0.000.000

0.00

0070 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000

LB  

3.10000 0.000.000

0.00

0075 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000

TON 

9.00000 0.000.000

0.00

0076 Aggregate Base Course (Special) 0.000

1,637.000

304-09000  
 

1,637.000

CY  

14.36402 23,513.901,637.000

23,513.90

0080 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000

SY  

10.00000 0.000.000

0.00

0085 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 25,953.880

0.000

403-34731  
 

25,953.880

TON 

64.70000 1,679,216.0425,953.880

0.00

0090 Emulsified Asphalt (Slow-Setting) 9,789.000

0.000

411-10255  
 

9,789.000

GAL 

2.70000 26,430.309,789.000

0.00

0095 *Delineator (Type I) 0.000

201.000

612-00001  
 

201.000

EACH

62.00000 12,462.00201.000

12,462.00

0100 *Delineator (Type III) 0.000

47.000

612-00003  
 

47.000

EACH

68.00000 3,196.0047.000

3,196.00

0105 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

132,000.00000 132,000.001.000

0.00
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PCN: 17184-BID    ESTIMATE RUN 07/19/2011

PROJECT: NH 2852-017                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Pavement Marking Paint 879.000

0.000

627-00001  
 

879.000

GAL 

20.00000 17,580.00879.000

0.00

0115 *Epoxy Pavement Marking 363.000

0.000

627-00005  
 

363.000

GAL 

75.00000 27,225.00363.000

0.00

0120 *Flagging 1,252.000

0.000

630-00000  
 

1,252.000

HOUR

21.00000 26,292.001,252.000

0.00

0125 *Pilot Car Operation 175.000

0.000

630-00001  
 

175.000

HOUR

36.00000 6,300.00175.000

0.00

0130 *Traffic Control Inspection 16.000

-1.000

630-00007  
 

15.000

DAY 

103.00000 1,545.0015.000

-103.00

0135 *Traffic Control Management 21.000

1.000

630-00012  
 

22.000

DAY 

540.00000 11,880.0022.000

540.00

0140 *Construction Traffic Sign (Panel Size A) 8.100

1.900

630-80341  
 

10.000

EACH

5.15000 51.5010.000

9.79

0145 *Construction Traffic Sign (Panel Size B) 50.400

4.600

630-80342  
 

55.000

EACH

5.15000 283.2555.000

23.69

0150 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000

EACH

21.00000 0.000.000

0.00

0155 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

2.000

EACH

620.00000 1,240.002.000

124.00

0160 *Drum Channelizing Device 7.200

0.800

630-80360  
 

8.000

EACH

2.10000 16.808.000

1.68
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PCN: 17184-BID    ESTIMATE RUN 07/19/2011

PROJECT: NH 2852-017                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000

EACH

11.00000 0.000.000

0.00

0170 *Traffic Cone 132.300

14.700

630-80380  
 

147.000

EACH

2.00000 294.00147.000

29.40

0175 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

1.000

L S 

110.00000 110.001.000

0.00

0180 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0185 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0190 F/A Asphalt Pavement Incentive (Smoothness) 0.000

110,081.660

700-70012  
 

110,081.660

F A 

1.00000 110,081.66110,081.660

110,081.66

0195 F/A Fuel Cost Adjustment 12,696.780

0.000

700-70016  
 

12,696.780

F A 

1.00000 12,696.7812,696.780

0.00

0200 F/A Asphalt Cement Cost Adjustment 140,058.200

0.000

700-70019  
 

140,058.200

F A 

1.00000 140,058.20140,058.200

0.00

0205 F/A On-The-Job Trainee 0.000

96.000

700-70021  
 

96.000

HOUR

1.00000 96.0096.000

96.00

0210 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0215 F/A Quality Incentive Payment 0.000

39,143.310

700-70025  
 

39,143.310

F A 

1.00000 39,143.3139,143.310

39,143.31
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PCN: 17184-BID    ESTIMATE RUN 07/19/2011

PROJECT: NH 2852-017                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0225 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 2,291,410.24189,838.432,441,410.24CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0230 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

14,000.00000 14,000.001.000

0.00

0235 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

14,000.00000 14,000.001.000

0.00

0240 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

CAT 30,000.000.0030,000.00CURRENT AMT0400 $ $ $

$ 2,321,410.24189,838.43$2,471,410.24$CURRENT AMTPROJECT TOTAL


